

ESSW Milestones: Denning subcontract (CSU)

Date	Milestone	Bill to UCSB
7/1/98	Deliver detailed process characterization for SiBdrv products to UCSB researchers, including algorithm description, and requirements for data feed, bandwidth, storage, and FLOPS	\$19,648
12/1/98	Deliver working demonstration model to UCSB for abstraction into Workbench environment.	\$35,619
12/1/99	Perform retrospective model analysis using 17-year AVHRR timeseries, reanalysis products, and precipitation record.	\$52,493
12/1/00	Complete testing of SiBdrv analysis system with live MODIS data and GSFC 4DDA products, and return of analyses to ESSW	\$3,288
1/31/01	Operational system is complete. Deliver final report	